SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:33PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
) 04-0120F4
Diary #: 100 Const Calendar Day: 37 Date: 11-Jul-2012 Wednesda
y y _ _ , y 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny, Warm

Working Day If no, explain:

Diary: Dispute
General Comments
Bill Casey staff meeting 0800 to 0900. Elevator pre-fabrication coordination meeting 1000 to 1100. Track =
progress of FWS field work. Misc MEP paperwork. Process Submittal 1559 R05 comments (CCC PQWP
addendum).
04-0120F4 Bid Item: 124 0-000-000.124 DOMESTIC WATER (2NPS) (T1 TOWER)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Di ary: Dispute
MEP Field Work 124  0-000-000.124 —
The FWS crew spent half the shift putting fittings on the 12" CCSF domestic water line at the base of
W2W.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Di ary: Dispute
MEP Field Work 126  0-000-000.126 —
The FWS crew spend the second half of their shift working on the 4" Compressed Air and the 2 1/2"
domestic water lines along the north barrier of the WB bridge at approximately PP 114.
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